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Staffing Overview
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FY04 Support Types
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Staff Transitions

• Kelly Jeletic: No longer working on SDS
– .1 on SDS, .6 Mission Reqs. --> .7 Mission Reqs.
– No change in Business type or Support type



Project Summary

Project Feb Mar Apr Last Status CS Delta -CS SSC Status
Branch 
   Infrastructure Plan G G G Feb Ō04 3 11 AD & XP rollouts planned!
   ANW - - - 0.8 -0.6 Available for New Work, Bill Redisch r
Info Mgmt. 
   Inside AETD, VSDE,
EPG, GOBBS, IT Stan G G G July Ō03 4.4 Code 290 collaborations; AETD suppo
Security 
   GITSVITS G G G 1 On-going e.g. IG reports
   Internal Audit G G G 0.5 Code 580 Risk Assessment under Rev
Other 
   Safety G G G Sept. Ō03 0.2 -0.2 ISD Safety Plan Roll-out Underway 

   Outreach G G G October Ō02 1
Planning for next VSEP; newly created
database  

   FOM G G G 1.6 On-going 
600
   Data support for LHEA G G G 1 On-going 
900
   TOMS DA G G G 0.3 -0.4 Conversion to V.8 of Production TOMS
   Code 916 CSO G G G 0.7 0.4 Code 916 CSO

   SDCD Network G G G 3.2
Received wireless equipment for the "
network for bldg.28

   Harlie DA G G G 0 -0.1 Delivery of Harlie DA system complete
TDRSS 
   White Sands Support G G G 1 On-going 



Project Summary

Project Feb Mar Apr Last Status CS Delta -CS SSC Status
ESDIS 
   I&T G G G 1 MOSS-4 tests successfully completed
   Networking G G G August Ō02 1.5 All Aura communications in place and ready f
   Security G G G 0.5 All security issues closed 

   DAAC Eng. 
G G G

0.9

Provided Impact Statements on the potential 
budget reduction for ORNL DAAC, PODAAC
SEDAC.

   EDOS G G G November Ō01 0.5
Final release for AURA in place. Transition to
completed. 

GMSEC 
In-house Team G G G 1.8 0.1 Portal Interface on target
HST 
   LAN Admin. G G G 1 On-going 
SSMO 
   Security G G G 1 On-going
IFMP 
  Contract Management N/A N/A N/A 0 -1 Walt transferred to code 590

   Budget Formulation 
G G G

February Ō02 1
BF .5 Released and being used by 2 Centers
Center POP planning; Demo of Rel 1.0 functi

Pre-launch Missions 
   Swift Mission Readiness
Testing N/A N/A N/A 0 -0.75 Debbie Ladwig transfered to HQ
   InFocus N/A N/A N/A 0 -1 Helen Newman retired!
   JWST SOC G G G May Ō03 1 Received new proposal and evaluation under
   NPP SDS R Y Y 0 -0.7 Working Ops Concept; Management Plan

   NPP Requirements

G G G

0.7 0.7

Performing Mission Level Requirements verif
across NASA, IPO, and NOAA ; Managing th
generation of the NPP Architecture Descriptio
Document (ADD) 



Project Summary

Project Feb Mar Apr Last Status CS Delta -CS SSC Status
Technology 

   ASF 
G G G

0.5
Definition of detailed user interface requireme
going. 

   ADG 
G G G

0.5 -0.45
Working on configuring the ADG collaboratio
(WIKI) 



Acronyms
ADG Advanced Data Grid
ASF Adaptive Sensor Fleet
BAH Booz Allen Hamilton
BF Budget Formulation
CET Computing Environments and Technology
CM configuration management
CSO Computer Security Official
dMDR delta Mission Definition Review
DA data analysis
DAAC Distributed Active Archive System
DR discrepancy report
ECS EOS Core System
EMD Engineering and Development Services
ESDIS Earth Science Data Information System
ESMO Earth Science Mission Operations
FDS Flight Dynamics System
FOM Facility Operations and Maintenance
FOR Flight Operations Review
FSW flight software
GISS Goddard Institute for Space Science
GITSVST Goddard Information Technology Security            

Vulnerability Scanning Team
GMSEC GSFC Mission Services Evolution Center
HST Hubble Space Telescope
ICD Interface Control Document
ICT Interface Confidence Test
I/F interface
ISO International Standards Organization

I&T integration and test
JWST James Webb Space Telescope
LEP Laboratory for Extraterrestrial Physics (696)
LA Laboratory for Atmospheres
LAN Local Area Network
LHEA Laboratory for High Energy Astrophysics
MEDS Multidisciplinary Engineering and Development 

Services
MLA Mercury Laser Altimeter
MOSS Mission Operation Science System
MRT Mission Readiness Test
NEX NASA Excepted positions
NISN NASA Integrated Services Network
NPOESS National Polar Orbiting Environmental Satellite

System
NPP NPOESS Preparatory Project
NSSDC National Space Science Data Center
OC3 Optical Carrier-3; 155 mbps data rate
OMI Ozone Mapping Instrument
ORNL Oak Ridge National Laboratory
PODAAC Physical Oceanography DAAC
RF Radio Frequency
SCIF Spacecraft Interface Test
SDCD Space Data and Computing Division
SDP science data processing
SDS Science Data Segment
SEDAC Socio Economic Data and Application Center
SN Space Network
SOC Science and Operations Contract
SOHO Solar and Heliospheric Observatory
SOW statement of work



Acronyms
SSMO Space Science Mission Operations
ST-5 Space Technology 5
STScI Space Telescope Science Institute
SW software
TDRSS Tracking & Data Relay Satellite System
TOMS Total Ozone Mapping System 
VMOC Virtual Missions Operations Center
VDB Verification Database
VSEP Visiting Student Enrichment Program
XML Extensible Markup Language


